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Grant All-Detail Report
Watershed Based Funding Metro 2019

Grant Title - 2019 - Watershed Based Funding Metro (Coon Creek WD)
Grant ID - P19-3261
Organization - Coon Creek WD

Original Awarded Amount $191,973.00 Grant Execution Date 10/22/2018
Required Match Amount $19,197.30 Original Grant End Date 12/31/2021
Required Match % 10% Grant Day To Day Contact Justine  Dauphinais
Current Awarded Amount $191,973.00 Current End Date 12/31/2021

Budget Summary

Budgeted Spent Balance Remaining*
Total Grant Amount $191,973.00 $191,973.00 $0.00
Total Match Amount $241,926.00 $365,250.11 $-123,324.11
Total Other Funds $0.00 $0.00 $0.00
Total $433,899.00 $557,223.11 $-123,324.11
*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

Budget Details

Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Matchi
ng

Fund
Administration/Coordination Administration

/Coordination
Local Fund

CCWD in kind match
$10,872.00 $14,633.42 11/20/2020 Y

Construction Urban
Stormwater
Management
Practices

Current
State Grant 2019 - Watershed Based

Funding Metro (Coon Creek
WD)

$171,973.00 $171,973.0
0

12/31/2019 N
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Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Matchi
ng

Fund
Construction Urban

Stormwater
Management
Practices

Local Fund

City of Blaine cash match

$200,000.00 $290,500.8
6

12/22/2020 Y

Project Development Project
Development

Local Fund CCWD in kind match $4,554.00 $4,722.08 11/20/2020 Y

Technical & Engineering Technical/Engi
neering
Assistance

Current
State Grant

2019 - Watershed Based
Funding Metro (Coon Creek
WD)

$20,000.00 $20,000.00 7/31/2019 N

Technical & Engineering Technical/Engi
neering
Assistance

Local Fund
CCWD

$26,500.00 $55,393.75 10/31/2020 Y

Activity Details Summary

Activity Details Total Action Count Total Activity Mapped Proposed Size / Unit Actual Size / Unit

 712M - Bioretention Basin 1 1 1  COUNT   COUNT

Proposed Activity Indicators

Activity Name Indicator Name Value & Units Waterbody Calculation Tool Comments

Final Indicators Summary
Indicator Name Total Value Unit

PATHOGENS (E. COLI) 135,000,000,000.00 CFU

PHOSPHORUS (EST. REDUCTION) 25.00 LBS/YR
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Grant Activity

Grant Activity - Administration/Coordination
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Description This activity includes regular coordination & progress meetings and execution of Joint Powers Agreements with project
partners (20%), construction project management (securing permits, bid process, contracts, oversight; 50%), and financial
tracking & all required grant reporting (30%). This activity will be carried out by CCWD staff as in-kind match. Specifically,
Justine Dauphinais, Water Quality Coordinator will be responsible for day-to-day project management, financial tracking,
and grant reporting with administrative oversight by Tim Kelly, District Administrator and Julie Peterson, Accountant. Jon
Janke, O&M Coordinator, will be responsible for construction management in conjunction with the District Engineer (See
Technical/Engineering Assistance Activity for associated engineering budget).

CCWD staff will work immediately to execute a Joint Powers Agreement with the City of Blaine that provides proper
assurances for access, construction, and long-term operations & maintenance for the stormwater filter project. This
agreement will be submitted to BWSR for review and approval prior to expending any grant funds.

Key Milestones:
Year 1 (thru Dec 2019):
-Submit annual grant report to BWSR by Feb 1
-Execute JPA with City of Blaine for Pleasure Creek Pond filter BMP by March 30
-Approve final design plans for bid packet by June 30
-Work plan progress check-in meeting with BWSR Board Conservationist by July 31
-Award contractor(s)  by October 31
-Work plan progress check-in meeting with BWSR Board Conservationist by Dec 31

Year 2 (thru Dec 2020):
-Submit annual grant report to BWSR by Feb 1
-Sign off on substantial completion of constructed project by April 30
-Work plan progress check-in meeting with BWSR Board Conservationist by July 31
-Work plan progress check-in meeting with BWSR Board Conservationist by Dec 31

Category ADMINISTRATION/COORDINATION

Start Date 14-Dec-18 End Date 20-Nov-20

Has Rates and Hours? Yes
Actual Results Regular communication and coordination between CCWD staff, the project engineer,  the City of Blaine, and BWSR Board

Conservationist occurred. A JPA with the landowner (Blaine) was executed, the project was advertised for public bid, and
constructed with careful oversight by CCWD staff. All grant administration and reporting requirements were fulfilled.
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Grant Activity - Construction
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Description This activity includes construction site prep & maintenance, installation of stormwater filter basin & interpretive signage,
and site restoration. All work will be completed by one or more qualified contractors selected using a competitive bid
process. Access, staging, & construction will all occur on City-owned land. Revegetation practices will adhere to BWSR’s
Native Vegetation Establishment guidelines.

One iron-enhanced sand filter basin (divided into two cells, one with biochar media added) will be installed S of Blaine
stormwater pond #303. This filter basin will receive stormwater from pond 303 via a pump system and discharge treated
water to Pleasure Creek via an underdrain system. This project is expected to reduce TP loading to Pleasure Creek by 25
lbs per yr & also reduce E. coli loading. The City of Blaine intends to contribute $200,000 towards construction as match.

A preliminary feasibility study has been completed by Wenck for the proposed filter (attached).

Key Milestones:
Year 1 (thru Dec 2019):
-Contractor(s) awarded  by Oct 31

Year 2 (thru Dec 2020):
-Substantial completion by April 30
-Filter on-line by May 30
-Vegetation establishment by July 31

Category URBAN STORMWATER MANAGEMENT PRACTICES

Start Date 31-Oct-19 End Date 18-Dec-20

Has Rates and Hours? No
Actual Results The project was advertised for public bid and awarded to Peterson Companies by October 2019. Construction started in

November 2019, the filter BMP was operational by July 2020,  and the project engineer signed off on substantial
completion by September 2020 and final completion as designed in December 2020 (see attached forms). The 2-month
delay in bringing the filter on-line was due to covid-related manufacturing delays (pump components). Performance
monitoring from July-October 2020 indicates that the filter is meeting design specifications for treatment volume and
pollutant removal efficiencies and will therefore meet pollutant removal targets of 25 lbs TP/yr and 80% E. coli (~135
billion CFUs/yr) once operational for a full year. An interpretive sign was installed at the project site in October 2020 (see
attached pdf for content).
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Activity Action - Filter BMPs

Practice 712M - Bioretention Basin Count of Activities 1
Description iron-enhanced filter basin amended with biochar media as retrofits to existing stormwater pond
Proposed Size / Units 1.00 COUNT Lifespan 25 Years
Actual Size/Units  COUNT Installed Date
Mapped Activities 1 Point(s) Technical Assistance Provider

Final Indicator for Filter BMPs
Indicator Name PATHOGENS (E. COLI) Value 135000000000
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) CFU Calculation Tool Literature Value
Waterbody Pleasure Creek
Final Indicator for Filter BMPs
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 25
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool Other
Waterbody Pleasure Creek
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Grant Activity - Project Development

Description Efforts will be made to engage the public and other stakeholders throughout the entire project. A public open house will
be held to discuss local water quality impairments, the proposed BMPs, and to gather feedback (10%). Regular project
updates will be published in City newsletters and on the CCWD's website (45%). Content for interpretive signage to be
installed at each project site will be developed (30%). Furthermore, to engage water resource professionals, the results of
this project, including pollutant reductions, will be presented at the annual MN Water Resources Conference (15%).

This activity will be carried out by CCWD staff as in-kind match. Specifically, Dawn Doering, Information & Education
Coordinator, will oversee all public engagement efforts will assistance from Britta Dornfeld, Outreach Assistant. Justine
Dauphinais, Water Quality Coordinator, will present the results of the project at the MN WRC.

Key Milestones:
Year 1 (thru Dec 2019):
-Host public open house meeting by June 30
-Create project webpage by June 30
-Publish article in City newsletter by October 31

Year 2 (thru Dec 2020):
-Complete interpretative signage content/design by March 30
-Update project webpage by April 30
-Present project and preliminary monitoring results at UMN Water Resources Conference by October 31

Category PROJECT DEVELOPMENT

Start Date 26-Mar-19 End Date 20-Nov-20

Has Rates and Hours? Yes
Actual Results A public open house was hosted at Blaine City Hall on 3/26/19. A dedicated project webpage was created

(www.cooncreekwd.org/pcfilter) and updated regularly throughout construction. A newsletter regarding the project was
distributed to the adjacent neighborhood and a message center was purchased and installed onsite along with
informational brochures. Interpretive sign content and design was developed in Spring 2020 with fabrication and
installation of the permanent sign in October 2020 (see attached image file). The project and preliminary monitoring
results were presented at the 2020 UMN Water Resources Conference by Justine Dauphinais and Chase Vanderbilt on
10/20/20.
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Grant Activity - Technical & Engineering

Description The District Engineer, Wenck Associates, will provide technical and engineering assistance throughout the Project under
the direction of CCWD staff. The Engineer will develop and complete design plans and specifications including any
surveying, geotechnical analyses, and permitting (50%), implement the competitive bidding process (25%), and provide
construction oversight (25%). Ed Matthiesen, P. E., a licensed professional, will be the lead Engineer and will adhere to
recognized design standards for all constructed practices. The engineers at Wenck Associates have experience with the
design of similar systems and have successfully filled this role many times for the CCWD over the past several years.

Key Milestones:
Year 1 (thru Dec 2019):
-Finalized design plans and specifications completed by June 30
-Project advertised for competitive bid by September 30

Year 2 (thru Dec 2020):
-Sign off on substantial completion of constructed project by April 30

Category TECHNICAL/ENGINEERING ASSISTANCE

Start Date 1-Jan-19 End Date 31-Oct-20

Has Rates and Hours? No
Actual Results Wenck Associates successfully completed project design, bidding, and construction oversight services. Wenck signed off

that the project was constructed in accordance with the approved plans and specifications (see attached certificate).

Grant Attachments

Document Name Document Type Description

2019 Watershed Based Funding Metro Grant Agreement 2019 Watershed Based Funding Metro - Coon Creek WD
2019 Watershed Based Funding Metro EXECUTED Grant Agreement 2019 Watershed Based Funding Metro - Coon Creek WD
2019-03-15 Request to revise work plan Journal Journal Dated - 03/15/2019
All Details Report Workflow Generated Workflow Generated  - All Details Report - 01/31/2019
All Details Report Workflow Generated Workflow Generated  - All Details Report - 04/10/2020
All Details Report Workflow Generated Workflow Generated  - All Details Report - 04/10/2020
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Document Name Document Type Description

All Details Report Workflow Generated Workflow Generated  - All Details Report - 04/08/2020
All Details Report Workflow Generated Workflow Generated  - All Details Report - 03/15/2019
All Details Report Workflow Generated Workflow Generated  - All Details Report - 01/27/2020
All Details Report Workflow Generated Workflow Generated  - All Details Report - 03/16/2021
Anoka Co. Collaborative PTM plan Grant 2019 - Watershed Based Funding Metro (Coon Creek WD)
CCWD Staff Time_Administration&Coordination_ In
Kind Match_2019

Progress Progress Dated  - 01/27/2020

CCWD Staff Time_ProjectDevelopment_2019 Progress Progress Dated  - 01/27/2020
Cash Match Documentation_2019 Progress Progress Dated  - 01/27/2020
Documentation_cash match_2020 Progress Progress Dated  - 01/05/2021
Documentation_staff time match_2020 Progress Progress Dated  - 01/05/2021
Final Completion Form_Dec 2020 Progress Progress Dated  - 01/05/2021
Financial Report_final Progress Progress Dated  - 01/05/2021
Financial report year end 2019 Grant 2019 - Watershed Based Funding Metro (Coon Creek WD)
Grant Eligible Documentation_2019 Progress Progress Dated  - 01/27/2020
In kind match documentation Progress Progress Dated  - 01/31/2019
Interpretive Sign Progress Progress Dated  - 01/05/2021
Master Expenditure Tracking Spreadsheet Progress Progress Dated  - 01/05/2021
Notes on related FY 19 Compeitive gratn application Journal Journal Dated - 10/08/2018
P19-3261 Reconciliation Checklist Journal Journal Dated - 03/06/2020
PC IESF JPA Amendment Grant 2019 - Watershed Based Funding Metro (Coon Creek WD)
PC IESF Master Budget Tracking Spreadsheet Progress Progress Dated  - 01/27/2020
PCIESF Executed JPA with landowner Grant 2019 - Watershed Based Funding Metro (Coon Creek WD)
PCIESF OM Plan Grant 2019 - Watershed Based Funding Metro (Coon Creek WD)
Pleasure Creek Pond 303 Cost Estimate Grant 2019 - Watershed Based Funding Metro (Coon Creek WD)
Pleasure Creek Pond 303 Prelim Design Sketch Grant 2019 - Watershed Based Funding Metro (Coon Creek WD)
Substantial Completion Form_Sept 2020 Progress Progress Dated  - 01/05/2021
Work Plan Workflow Generated Workflow Generated  - Work Plan - 03/15/2019
Work Plan Workflow Generated Workflow Generated  - Work Plan - 09/11/2018

 


