

Watershed Development Updates - June 2026 (1)

PAN/VN	PROJECT NAME/ITEM	CITY	LATEST INFORMATION
Meetings, TAs, Issues 5/29/2026-6/12/2026			
-	TEP	N/A	Met 6/5/2026, next mtg is 6/24/2026
	Hwy 65 & Bunker PMT	Ham Lake	Met 6/10/2026
	Naples & Bunker	Ham Lake	None
Apps Under Review as of 6/12/2026			
P-23-081	Blaine Crossing MOB	Blaine	Review 2 complete. Engineering comments sent to applicant. 15.99 timeline waived.
P-25-042	MCES Fridley Lift Station L32A	Fridley	Comments sent 12/17/2025, 15.99 timeline waived
P-26-020	NR Properties - Blaine Industrial Building	Blaine	Recommending for approval at 6/22 meeting (6/8 meeting was cancelled)
P-26-021	Montean Meadows	Blaine	Comments sent on 6/4/2026
P-26-023	Andover Cinema Retail	Andover	Comments sent 5/1/2026
P-26-024	Jim Peterson Park Improvements	Blaine	Recommending for approval at 6/22 meeting
P-26-025	Terrano Apartments	Blaine	Recommending for approval at 6/22 meeting
P-26-027	Viridian Sentinel	Blaine	Comments sent 6/3/2026
P-26-028	River North Industrial Center	Coon Rapids	Under review
P-26-032	Blaine Town Center Redevelopment West Side	Blaine	Under review
P-26-033	North Metro Storage	Ham Lake	Under review
P-26-035	Gonzalez-Project	Ham Lake	Under review
P-26-036	Solid Rock Construction Building	Ham Lake	Under review
P-26-037	Blaine Stadium	Blaine	Under review
P-26-038	Blaine Town Center Redevelopment West Side Parking Ramp/Retail	Blaine	Under review
P-26-039	MarNicArt Fire Station Redevelopment	Coon Rapids	Reviewing for completeness
W-22-040	Minnesota Meadows Restoration Preserve Mitigation Bank	Ham Lake	Full application - 15.99 timeline extended
W-26-003	Montean Meadows Replacement Plan	Blaine	Under review
W-26-004	CSAH 17 Replacement Plan (LGRWRP)	Ham Lake	Under review
W-26-006	Quincy St Ham Lake Delineation	Ham Lake	Under review
W-26-007	166th St NE Delineation	Ham Lake	Under review
W-26-008	Aberdeen St NE Delineation	Ham Lake	Under review
W-26-009	River North Industrial Replacement Plan	Coon Rapids	Reviewing for completeness
Incomplete Applications as of 6/12/2026			
P-25-005	2024 ANE Equipment Storage and Maintenance Building	Blaine (airport)	Incomplete notice 2 sent 2/25/2025
P-26-031	Legacy Christian Academy Athletic Fields - Phase 1	Andover	Incomplete - no geotech report
P-26-034	TH65 West Backage Road	Ham Lake	Incomplete - needs WQ model
Apps Conditionally Approved as of 6/12/2026			
P-23-019	Norbella Senior Living	Coon Rapids	Approved 2/2023 - just escrow left.
P-23-021	Crosstown Shopping Center Street Reconstruction	Ham Lake	Approved at 4/27/2026 meeting. 4 conditions.

P-23-068	Park of Four Seasons	Blaine	Approved 8/12/2024 - 3 conditions left.
P-23-076	Suite Living Coon Rapids	Coon Rapids	Approved at 5/26/2026 meeting. 5 conditions.
P-24-022	Cardinal Crest	Coon Rapids	Approved at 10/14/2024 meeting. 4 conditions left.
P-24-042	Hogie Driveway and Home	Andover	Approved at 6/23/2025 meeting. 1 condition.
P-24-047	Hidden Creek Woods Second Addition	Coon Rapids	Approved at 12/9 meeting. O&M and escrow left.
P-25-008	CSAH 78/Hanson Blvd	Andover	Approved at 1/12/2026 meeting. 2 conditions.
P-25-021	TH 65 Local Access Road Improvement Project	Blaine	Approved at 10/13/2025 meeting. 4 conditions.
P-25-023	Marus Building	Blaine	Approved at 9/8/2025 meeting. Escrow left. Owes invoice for review overages.
P-25-033	SP 0217-36 TH610 and East River Road Interchange	Coon Rapids	Approved at 4/27/2026 meeting. Escrow only.
P-25-038	South Shore Estates Second Addition	Ham Lake	Approved at 3/9/2026 meeting. 3 conditions.
P-25-045	7 Brew Coffee	Coon Rapids	Approved at 4/13/2026 meeting. 2 conditions left.
P-25-046	TCO Blaine PT-Sports Performance	Blaine	Approved at 5/11/2026 meeting. 3 conditions.
P-26-002	Costco Fuel Facility Reloaction	Coon Rapids	Approved at 4/27/2026 meeting. 3 conditions.
P-26-012	2026 Andover Street Reconstruction	Andover	Approved at 4/13/2026 meeting. Only escrow left.
P-26-013	Traffic Signal @ Radisson & 109th	Blaine	Approved at 4/13/2026 meeting. 2 conditions.
P-26-016	26-06 Blaine Meadowbrook Area Street Reconstruction	Blaine	Approved at 4/13/2026 meeting. Only escrow left.
P-26-019	Newmark Homes (Woods at Quail Creek Home)	Blaine	Approved at 4/27/2026 meeting. 1 condition.
P-26-029	CSAH 12/25 WO#122214394 (CenterPoint)	Blaine	Approved at 5/26/2026 meeting. Escrow only.
Permitted Project Activities 5/29/2026-6/12/2026			
P-20-155	Blaine Square 2nd Addition	Blaine	Closed out 5/29/2026
P-25-011	Bank of America Blaine	Blaine	Closed out 5/29/2026
P-25-025	Elk River-Lexington Immediates - Dig 25117	Andover	Closed out 6/1/2026
P-25-044	Crosstown Blvd & Bluebird St Roundabout	Andover	Permitted 6/9/2026
P-26-014	Blaine 2026 Quincy St Reconstruction	Blaine	Permitted 6/2/2026
P-26-015	Blaine Town Center Parking Lots	Blaine	Permitted 6/10/2026
P-26-018	Scheels Blaine Town Center	Blaine	Permitted 6/4/2026
Violations as of 6/12/2026			
Several	Wagamon Ranch/Springbrook Development HOA	Blaine	Several encroachments into wetland buffer and mitigation.
V26-01/P-17-235	Gallagher Shores	Ham Lake	Perimeter control not installed over last 3 inspections. Attempting to work with property owners directly.
V26-05/P-13-129	Lawrence Estates	Coon Rapids	Redundant perimeter controls are not installed along wetland boundary, and perimeter control have not been installed where previously noted.